Village of Lindenhurst Construction Update – June 16, 2016
Phase 1 Watermain
2015 Project – Berger Construction is completing outstanding restoration concerns from last year’s watermain
project.

Sand Lake Road Restoration
2016 Project – Old Elm Road and Woodlane Drive paving is complete. Berger Construction is addressing
punchlist concerns in June.

Old Elm Rd.
Northgate Road and High Point Drive – New curb and gutter is in and asphalt pavement replacement is under
way to match the new curb and gutters. Driveway replacement and landscaping will be done after the paving
is completed.

High Point Drive Curb & Gutter
Phase 2 Watermain Project
DiMeo Bros. has multiple crews working in the Village. Thornwood Drive, Sunset Lane, Briar Lane, and Laurel
Drive watermains are substantially complete and will provide service to residents now served by private wells.
A new 24” storm sewer is installed on Fairfield Road to replace the existing undersized pipe.

Pavement reconstruction is underway on Fairfield Road, Countryside Lane, and Ridgeland Drive. This work
includes pulverizing the existing asphalt and stone base, grading ditchlines where needed and replacing
culverts (based on the engineer’s recommendation).

Pavement work on Ridgeland Drive
The 16” watermain work connecting the two water towers has moved forward to Rolling Ridge Lane and
Sprucewood Lane. In addition, a short 10” watermain connection was made on Longmeadow Drive. The new
watermains replace existing undersized watermains installed in the 1960-70’s.

Rolling Ridge Lane at Ridge Court 16” Watermain

Sprucewood Lane at Longmeadow Drive 16” watermain
The Beck Road watermain project is complete and the road is open to local traffic. All other restoration will be
completed as part of the Beck Road project.

Beck Road Looking North from High Point Dr.
Beck Road Construction Project
The road reconstruction project extends from Sand Lake Road to Grass Lake Road. The project was awarded
by the State on May 25, 2016 to Berger Construction with a project cost of $3,026,420. Work is scheduled to
start the week of July 5, 2016. Further details on the schedule and sequencing of construction will be coming.

Lake Michigan Water Receiving Facility and Pumping Station
Site grading has been completed and construction is starting in June. Below is the footprint for the new
1,000,000-million-gallon reservoir and layout of the internal piers. It is anticipated the facility will be done in
late 2016.

Foundation Work on the New Reservoir
Southeast Utilities Expansion
New sanitary sewer and watermains are being extended adjacent to Route 45, south from Falling Waters
Boulevard to the Grand Avenue intersection. Over 2000 lineal feet of 15” sanitary sewer has been installed as
part of this contract.

Route 45 Sanitary Sewer Project

